

PTOL BERTH PLAN

B E R T B1 B2 B3 B4	FEB 23, 2026			FEB 24, 2026			FEB 25, 2026			FEB 26, 2026			FEB 27, 2026			FEB 28, 2026			MAR 01, 2026			MAR 02, 2026			MAR 03, 2026			MAR 04, 2026		
	Ist	2nd	3rd	2nd	3rd		Ist	2nd	3rd	Ist	2nd	3rd	Ist	2nd	3rd	Ist	2nd	3rd	Ist	2nd	3rd	Ist	2nd	3rd	Ist	2nd	3rd	Ist	2nd	3rd
	08:00	15:00	20:00	15:00	20:00		08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	##	08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	20:00
	08:00	15:00	20:00	15:00	20:00		08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	##	08:00	15:00	20:00	08:00	15:00	20:00	08:00	15:00	20:00
	MV GEORGE 1 LOA: Draft:			MT BITU RIVER LOA:146m Draft: 7m																										
				MV TRUE MARINER LOA:179.970m Draft: 8m																										

COLOUR CODES
COMPLETED OPS
UNDER OPS
FAIRWAY BUOY
ANCHORAGE
EXPECTED

FAIRWAY BUOY
BONNY ANCHOR
IBETO
BUA

VESSELS AT FAIRWAY BUOY						
VESSEL	AGENT	LOA	DRF	TONNAGE	TERMINAL	ATA

VESSELS AT BONNY ANCHORAGE						
VESSEL	AGENT	LOA	DRF	TONNAGE	TERMINAL	ETD

VESSELS AT BUA						
VESSEL	AGENT	LOA	DRF	TONNAGE	TERMINAL	ATA
MV PORTO FISCARDO	JFDOR	190	10.2	40,500	BUA	21/02/2026

VESSELS AT IBETO						
VESSEL	AGENT	LOA	DRF	TONNAGE	TERMINAL	ATA